
Deadlines for renewable project in Hungary extended

Due to potential delays caused by the Covid-19 pandemic, Hungarian energy market
regulator Mekh has extended the commissioning deadlines for certain smaller projects
under construction in the country’s renewable support scheme.
The new deadline is the end of 2020 for those projects that were originally required to start
production or commercial operations between 11 March and 30 September 2020. And those
projects required to launch production or commercial operation between 1 October 2020
and 30 June 2021 received a three-month extension.
The extension only applies to ongoing developments entitled to receive future feed-in tariffs
or green premiums without a tender. Developers do not need to apply for the extension, as it
is granted automatically to all affected projects.
Mekh said it decided to lengthen the deadlines as the pandemic “also put the
implementation of renewable projects in a difficult situation”.
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